

SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05174A000100010065-7

NPIC/TSSG/RED/SDB-004-70
9 January 1970

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator Program

25X1 1. [] Project Manager has informed the technical monitor that the optical subcontractor has slipped on the program schedule. This will result in the entire program being pushed back.

25X1 2. The best guess that [] can make at this time is that the new date for beneficial occupancy of the clean room in [] will be 1 July 1970.

[]
Project Monitor
NPIC/TSSG/RED/SDB

Distribution:

Original - Route & File
1 - NPIC/TSSG/EO
1 - NPIC/TSSG/SSD
1 - NPIC/TSSG/SSD/LB
1 - 11038 File ✓
1 - NPIC/TSSG/RED/SDB

Declass Review by
NIMA/DOD

Approved For Release 2003/12/04 : CIA-RDP78B05174A000100010065-7

SECRET

